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04.12.02.02  Outyears Newly Generated Waste

BD00000000 Start Post FY09 NGW Tasks 01OCT09 0 0 0

BD10000058 Complete FY10 30SEP10 0 0 0

BD11100001 Start FY11 NGW Tasks 01OCT10 0 0 0

BD11100003 Complete FY11 30SEP11 0 0 0

BD11200001 Start FY12 NGW Tasks 03OCT11 0 0 0

BD11200003 Complete FY12 28SEP12 0 0 0

BD11300001 Start FY13 NGW Tasks 01OCT12 0 0 0

BD11300003 Complete FY13 30SEP13 0 0 0

BD11400001 Start FY14 NGW Tasks 01OCT13 0 0 0

BD11400003 Complete FY14 30SEP14 0 0 0

BD11500001 Start FY15 NGW Tasks 01OCT14 0 0 0

BD11500003 Complete FY15 30SEP15 0 0 0

BD11600001 Start FY16 NGW Tasks 01OCT15 0 0 0

BD11600003 Complete FY16 30SEP16 0 0 0

BD11700001 Start FY17 NGW Tasks 03OCT16 0 0 0

BD11700003 Complete FY17 29SEP17 0 0 0

BD11800001 Start FY18 NGW Tasks 02OCT17 0 0 0

BD11800003 Complete FY18 28SEP18 0 0 0

BD11900001 Start FY19 NGW Tasks 01OCT18 0 0 0

BD11900003 Complete FY19 30SEP19 0 0 0

04.12.02.02.01  Outyears NGW Subproject Management

DWMTRU00

BD11100060 TRU Waste Program crosswalk and gap analysis 01OCT09 31DEC09 62 62 0

BD11100062 Programatic improvements 04JAN10 30JUN10 125 125 0

BD11100064 Procedure improvements 01JUL10 30SEP10 63 63 0

BD11100066 Development of WIPP QAPP 01OCT10 31DEC10 62 62 0

BD11100068 Review and approval of WIPP QAPP 04JAN11 30JUN11 125 125 0

BD11100070 Implementation 05JUL11 30SEP11 63 63 0

BD11100072 WIPP certification 03OCT11 30DEC11 61 61 0

BD100000A6 Newly Generated Waste Subproject Management 01OCT09 30SEP10 250 250 0

BD11100004 Newly Generated Waste Subproject Management 01OCT10 30SEP11 250 250 0

BD11200004 Newly Generated Waste Subproject Management 03OCT11 28SEP12 249 249 0

BD11300004 Newly Generated Waste Subproject Management 01OCT12 30SEP13 250 250 0

BD11400004 Newly Generated Waste Subproject Management 01OCT13 30SEP14 250 250 0

BD11500004 Newly Generated Waste Subproject Management 01OCT14 30SEP15 250 250 0

BD11600004 Newly Generated Waste Subproject Management 01OCT15 30SEP16 251 251 0

FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

© Primavera Systems, Inc.

Start Date 24APR06

Finish Date 30SEP19

Data Date 24APR06

Run Date 25JUL07 15:49

Early Bar

Progress Bar

Critical Activity

SHEL - BDCT  

Paducah Remediation Services             

Outyears Newly Generated Waste            

Sheet 1 of 13

Date Revision Checked Approved



Sheet 2 of 13

Activity

ID

Activity

Description

Early

Start

Finish Orig

Dur

Rem

Dur

%

Comp

BD11700004 Newly Generated Waste Subproject Management 03OCT16 29SEP17 249 249 0

BD11800004 Newly Generated Waste Subproject Management 02OCT17 28SEP18 249 249 0

BD11900004 Newly Generated Waste Subproject Management 01OCT18 30SEP19 250 250 0

04.12.02.02.02.01  Outyears NG Waste Water

W2  Field Operations

BD10000007 SOW Submitted/Approved and Contract Lab 01OCT09 30SEP10 250 250 0

BD100000A8 Sample 01OCT09 30SEP10 250 250 0

BD100000A9 Receive Data/Assessments/PEMS Changes 01OCT09 30SEP10 250 250 0

BD100000B0 Analysis 01OCT09 30SEP10 250 250 0

BD100000B1 OREIS Update 01OCT09 30SEP10 250 250 0

BD100000B2 Discharge Requirements/Approval 01OCT09 30SEP10 250 250 0

BD100000B3 Discharge Wastewater 01OCT09 30SEP10 250 250 0

BD11100002 SOW Submitted/Approved and Contract Lab 01OCT10 30SEP11 250 250 0

BD11100005 Sample 01OCT10 30SEP11 250 250 0

BD11100006 Receive Data/Assessments/PEMS Changes 01OCT10 30SEP11 250 250 0

BD11100007 Analysis 01OCT10 30SEP11 250 250 0

BD11100008 OREIS Update 01OCT10 30SEP11 250 250 0

BD11100009 Discharge Requirements/Approval 01OCT10 30SEP11 250 250 0

BD11100010 Discharge Wastewater 01OCT10 30SEP11 250 250 0

BD11200002 SOW Submitted/Approved and Contract Lab 03OCT11 28SEP12 249 249 0

BD11200005 Sample 03OCT11 28SEP12 249 249 0

BD11200006 Receive Data/Assessments/PEMS Changes 03OCT11 28SEP12 249 249 0

BD11200007 Analysis 03OCT11 28SEP12 249 249 0

BD11200008 OREIS Update 03OCT11 28SEP12 249 249 0

BD11200009 Discharge Requirements/Approval 03OCT11 28SEP12 249 249 0

BD11200010 Discharge Wastewater 03OCT11 28SEP12 249 249 0

BD11300002 SOW Submitted/Approved and Contract Lab 01OCT12 30SEP13 250 250 0

BD11300005 Sample 01OCT12 30SEP13 250 250 0

BD11300006 Receive Data/Assessments/PEMS Changes 01OCT12 30SEP13 250 250 0

BD11300007 Analysis 01OCT12 30SEP13 250 250 0

BD11300008 OREIS Update 01OCT12 30SEP13 250 250 0

BD11300009 Discharge Requirements/Approval 01OCT12 30SEP13 250 250 0

BD11300010 Discharge Wastewater 01OCT12 30SEP13 250 250 0

BD11400002 SOW Submitted/Approved and Contract Lab 01OCT13 30SEP14 250 250 0

BD11400005 Sample 01OCT13 30SEP14 250 250 0

BD11400006 Receive Data/Assessments/PEMS Changes 01OCT13 30SEP14 250 250 0

BD11400007 Analysis 01OCT13 30SEP14 250 250 0

BD11400008 OREIS Update 01OCT13 30SEP14 250 250 0

BD11400009 Discharge Requirements/Approval 01OCT13 30SEP14 250 250 0

BD11400010 Discharge Wastewater 01OCT13 30SEP14 250 250 0

BD11500002 SOW Submitted/Approved and Contract Lab 01OCT14 30SEP15 250 250 0

BD11500005 Sample 01OCT14 30SEP15 250 250 0

BD11500006 Receive Data/Assessments/PEMS Changes 01OCT14 30SEP15 250 250 0

BD11500007 Analysis 01OCT14 30SEP15 250 250 0

BD11500008 OREIS Update 01OCT14 30SEP15 250 250 0

BD11500009 Discharge Requirements/Approval 01OCT14 30SEP15 250 250 0

BD11500010 Discharge Wastewater 01OCT14 30SEP15 250 250 0

BD11600002 SOW Submitted/Approved and Contract Lab 01OCT15 30SEP16 251 251 0
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BD11600005 Sample 01OCT15 30SEP16 251 251 0

BD11600006 Receive Data/Assessments/PEMS Changes 01OCT15 30SEP16 251 251 0

BD11600007 Analysis 01OCT15 30SEP16 251 251 0

BD11600008 OREIS Update 01OCT15 30SEP16 251 251 0

BD11600009 Discharge Requirements/Approval 01OCT15 30SEP16 251 251 0

BD11600010 Discharge Wastewater 01OCT15 30SEP16 251 251 0

BD11700002 SOW Submitted/Approved and Contract Lab 03OCT16 29SEP17 249 249 0

BD11700005 Sample 03OCT16 29SEP17 249 249 0

BD11700006 Receive Data/Assessments/PEMS Changes 03OCT16 29SEP17 249 249 0

BD11700007 Analysis 03OCT16 29SEP17 249 249 0

BD11700008 OREIS Update 03OCT16 29SEP17 249 249 0

BD11700009 Discharge Requirements/Approval 03OCT16 29SEP17 249 249 0

BD11700010 Discharge Wastewater 03OCT16 29SEP17 249 249 0

BD11800002 SOW Submitted/Approved and Contract Lab 02OCT17 28SEP18 249 249 0

BD11800005 Sample 02OCT17 28SEP18 249 249 0

BD11800006 Receive Data/Assessments/PEMS Changes 02OCT17 28SEP18 249 249 0

BD11800007 Analysis 02OCT17 28SEP18 249 249 0

BD11800008 OREIS Update 02OCT17 28SEP18 249 249 0

BD11800009 Discharge Requirements/Approval 02OCT17 28SEP18 249 249 0

BD11800010 Discharge Wastewater 02OCT17 28SEP18 249 249 0

BD11900002 SOW Submitted/Approved and Contract Lab 01OCT18 27SEP19 249 249 0

BD11900005 Sample 01OCT18 27SEP19 249 249 0

BD11900006 Receive Data/Assessments/PEMS Changes 01OCT18 27SEP19 249 249 0

BD11900007 Analysis 01OCT18 27SEP19 249 249 0

BD11900008 OREIS Update 01OCT18 27SEP19 249 249 0

BD11900009 Discharge Requirements/Approval 01OCT18 27SEP19 249 249 0

BD11900010 Discharge Wastewater 01OCT18 27SEP19 249 249 0

04.12.02.02.02.02  Outyears NG Low Level Waste

W2  Field Operations

BD100000C1 Drum List Generated/RFDs Pulled 01OCT09 28OCT09 20 20 0

BD100000C2 Technical Support to NGW Task 01OCT09 28SEP10 248* 248* 0

BD100000C3 RCRA Determination 07OCT09 13OCT09 5 5 0

BD100000C4 SAP Completed/Approved 14OCT09 03NOV09 15 15 0

BD100000C5 Stage waste for sampling event 10NOV09 02DEC09 15 15 0

BD100000C6 SOW Requested/Approved and Contract Lab 18NOV09 03DEC09 10 10 0

BD100000C7 Sample Waste 04DEC09 10FEB10 45 45 0

BD100000C8 Procure Containers/Repack Waste 10DEC09 16FEB10 45 45 0

BD100000C9 Analyze Samples 11FEB10 15APR10 45 45 0

BD100000D0 Receive Data/Assess Data 16APR10 18JUN10 45 45 0

BD100000D1 OREIS Entry 21JUN10 13JUL10 15 15 0

BD100000D2 Characterize and Issue Report 14JUL10 03AUG10 15 15 0

BD100000D3 Profile completed/Approved 04AUG10 24AUG10 15 15 0

BD100000D4 Develop DOT Documents 30AUG10 28SEP10 21 21 0

BD100000D5 OSMRR/Resolve Issues 31AUG10 14SEP10 10 10 0

BD100000D6 Load and Ship NGLLW 15SEP10 28SEP10 10 10 0

BD11100011 Drum List Generated/RFDs Pulled 01OCT10 28OCT10 20 20 0

BD11100012 Technical Support to NGW Task 01OCT10 28SEP11 248* 248* 0

BD11100013 RCRA Determination 07OCT10 13OCT10 5 5 0
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BD11100014 SAP Completed/Approved 14OCT10 03NOV10 15 15 0

BD11100015 Stage waste for sampling event 10NOV10 02DEC10 15 15 0

BD11100016 SOW Requested/Approved and Contract Lab 18NOV10 03DEC10 10 10 0

BD11100017 Sample Waste 06DEC10 10FEB11 45 45 0

BD11100018 Procure Containers/Repack Waste 10DEC10 16FEB11 45 45 0

BD11100019 Analyze Samples 11FEB11 14APR11 45 45 0

BD11100020 Receive Data/Assess Data 15APR11 20JUN11 45 45 0

BD11100021 OREIS Entry 21JUN11 13JUL11 15 15 0

BD11100022 Characterize and Issue Report 14JUL11 03AUG11 15 15 0

BD11100023 Profile completed/Approved 04AUG11 24AUG11 15 15 0

BD11100024 Develop DOT Documents 30AUG11 28SEP11 21 21 0

BD11100025 OSMRR/Resolve Issues 31AUG11 14SEP11 10 10 0

BD11100026 Load and Ship NGLLW 15SEP11 28SEP11 10 10 0

BD11200011 Drum List Generated/RFDs Pulled 03OCT11 28OCT11 20 20 0

BD11200012 Technical Support to NGW Task 03OCT11 27SEP12 248* 248* 0

BD11200013 RCRA Determination 07OCT11 13OCT11 5 5 0

BD11200014 SAP Completed/Approved 14OCT11 03NOV11 15 15 0

BD11200015 Stage waste for sampling event 10NOV11 02DEC11 15 15 0

BD11200016 SOW Requested/Approved and Contract Lab 18NOV11 05DEC11 10 10 0

BD11200017 Sample Waste 06DEC11 10FEB12 45 45 0

BD11200018 Procure Containers/Repack Waste 12DEC11 16FEB12 45 45 0

BD11200019 Analyze Samples 13FEB12 16APR12 45 45 0

BD11200020 Receive Data/Assess Data 17APR12 19JUN12 45 45 0

BD11200021 OREIS Entry 20JUN12 12JUL12 15 15 0

BD11200022 Characterize and Issue Report 13JUL12 02AUG12 15 15 0

BD11200023 Profile completed/Approved 03AUG12 23AUG12 15 15 0

BD11200024 Develop DOT Documents 29AUG12 27SEP12 21 21 0

BD11200025 OSMRR/Resolve Issues 30AUG12 13SEP12 10 10 0

BD11200026 Load and Ship NGLLW 14SEP12 27SEP12 10 10 0

BD11300011 Drum List Generated/RFDs Pulled 01OCT12 26OCT12 20 20 0

BD11300012 Technical Support to NGW Task 01OCT12 26SEP13 248* 248* 0

BD11300013 RCRA Determination 05OCT12 11OCT12 5 5 0

BD11300014 SAP Completed/Approved 12OCT12 01NOV12 15 15 0

BD11300015 Stage waste for sampling event 08NOV12 30NOV12 15 15 0

BD11300016 SOW Requested/Approved and Contract Lab 16NOV12 03DEC12 10 10 0

BD11300017 Sample Waste 04DEC12 08FEB13 45 45 0

BD11300018 Procure Containers/Repack Waste 10DEC12 14FEB13 45 45 0

BD11300019 Analyze Samples 11FEB13 15APR13 45 45 0

BD11300020 Receive Data/Assess Data 16APR13 18JUN13 45 45 0

BD11300021 OREIS Entry 19JUN13 11JUL13 15 15 0

BD11300022 Characterize and Issue Report 12JUL13 01AUG13 15 15 0

BD11300023 Profile completed/Approved 02AUG13 22AUG13 15 15 0

BD11300024 Develop DOT Documents 28AUG13 26SEP13 21 21 0

BD11300025 OSMRR/Resolve Issues 29AUG13 12SEP13 10 10 0

BD11300026 Load and Ship NGLLW 13SEP13 26SEP13 10 10 0

BD11400011 Drum List Generated/RFDs Pulled 01OCT13 28OCT13 20 20 0

BD11400012 Technical Support to NGW Task 01OCT13 26SEP14 248* 248* 0

BD11400013 RCRA Determination 07OCT13 11OCT13 5 5 0

BD11400014 SAP Completed/Approved 14OCT13 01NOV13 15 15 0
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BD11400015 Stage waste for sampling event 08NOV13 02DEC13 15 15 0

BD11400016 SOW Requested/Approved and Contract Lab 18NOV13 03DEC13 10 10 0

BD11400017 Sample Waste 04DEC13 10FEB14 45 45 0

BD11400018 Procure Containers/Repack Waste 10DEC13 14FEB14 45 45 0

BD11400019 Analyze Samples 11FEB14 14APR14 45 45 0

BD11400020 Receive Data/Assess Data 15APR14 18JUN14 45 45 0

BD11400021 OREIS Entry 19JUN14 11JUL14 15 15 0

BD11400022 Characterize and Issue Report 14JUL14 01AUG14 15 15 0

BD11400023 Profile completed/Approved 04AUG14 22AUG14 15 15 0

BD11400024 Develop DOT Documents 28AUG14 26SEP14 21 21 0

BD11400025 OSMRR/Resolve Issues 29AUG14 12SEP14 10 10 0

BD11400026 Load and Ship NGLLW 15SEP14 26SEP14 10 10 0

BD11500011 Drum List Generated/RFDs Pulled 01OCT14 28OCT14 20 20 0

BD11500012 Technical Support to NGW Task 01OCT14 28SEP15 248* 248* 0

BD11500013 RCRA Determination 07OCT14 13OCT14 5 5 0

BD11500014 SAP Completed/Approved 14OCT14 03NOV14 15 15 0

BD11500015 Stage waste for sampling event 10NOV14 02DEC14 15 15 0

BD11500016 SOW Requested/Approved and Contract Lab 18NOV14 03DEC14 10 10 0

BD11500017 Sample Waste 04DEC14 10FEB15 45 45 0

BD11500018 Procure Containers/Repack Waste 10DEC14 16FEB15 45 45 0

BD11500019 Analyze Samples 11FEB15 15APR15 45 45 0

BD11500020 Receive Data/Assess Data 16APR15 18JUN15 45 45 0

BD11500021 OREIS Entry 19JUN15 13JUL15 15 15 0

BD11500022 Characterize and Issue Report 14JUL15 03AUG15 15 15 0

BD11500023 Profile completed/Approved 04AUG15 24AUG15 15 15 0

BD11500024 Develop DOT Documents 28AUG15 28SEP15 21 21 0

BD11500025 OSMRR/Resolve Issues 31AUG15 14SEP15 10 10 0

BD11500026 Load and Ship NGLLW 15SEP15 28SEP15 10 10 0

BD11600011 Drum List Generated/RFDs Pulled 01OCT15 28OCT15 20 20 0

BD11600012 Technical Support to NGW Task 01OCT15 27SEP16 248* 248* 0

BD11600013 RCRA Determination 07OCT15 13OCT15 5 5 0

BD11600014 SAP Completed/Approved 14OCT15 03NOV15 15 15 0

BD11600015 Stage waste for sampling event 10NOV15 02DEC15 15 15 0

BD11600016 SOW Requested/Approved and Contract Lab 18NOV15 03DEC15 10 10 0

BD11600017 Sample Waste 04DEC15 10FEB16 45 45 0

BD11600018 Procure Containers/Repack Waste 10DEC15 16FEB16 45 45 0

BD11600019 Analyze Samples 11FEB16 14APR16 45 45 0

BD11600020 Receive Data/Assess Data 15APR16 17JUN16 45 45 0

BD11600021 OREIS Entry 20JUN16 12JUL16 15 15 0

BD11600022 Characterize and Issue Report 13JUL16 02AUG16 15 15 0

BD11600023 Profile completed/Approved 03AUG16 23AUG16 15 15 0

BD11600024 Develop DOT Documents 29AUG16 27SEP16 21 21 0

BD11600025 OSMRR/Resolve Issues 30AUG16 13SEP16 10 10 0

BD11600026 Load and Ship NGLLW 14SEP16 27SEP16 10 10 0

BD11700011 Drum List Generated/RFDs Pulled 03OCT16 28OCT16 20 20 0

BD11700012 Technical Support to NGW Task 03OCT16 28SEP17 248* 248* 0

BD11700013 RCRA Determination 07OCT16 13OCT16 5 5 0

BD11700014 SAP Completed/Approved 14OCT16 03NOV16 15 15 0

BD11700015 Stage waste for sampling event 10NOV16 02DEC16 15 15 0
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BD11700016 SOW Requested/Approved and Contract Lab 18NOV16 05DEC16 10 10 0

BD11700017 Sample Waste 06DEC16 10FEB17 45 45 0

BD11700018 Procure Containers/Repack Waste 12DEC16 16FEB17 45 45 0

BD11700019 Analyze Samples 13FEB17 17APR17 45 45 0

BD11700020 Receive Data/Assess Data 18APR17 20JUN17 45 45 0

BD11700021 OREIS Entry 21JUN17 13JUL17 15 15 0

BD11700022 Characterize and Issue Report 14JUL17 03AUG17 15 15 0

BD11700023 Profile completed/Approved 04AUG17 24AUG17 15 15 0

BD11700024 Develop DOT Documents 30AUG17 28SEP17 21 21 0

BD11700025 OSMRR/Resolve Issues 31AUG17 14SEP17 10 10 0

BD11700026 Load and Ship NGLLW 15SEP17 28SEP17 10 10 0

BD11800011 Drum List Generated/RFDs Pulled 02OCT17 27OCT17 20 20 0

BD11800012 Technical Support to NGW Task 02OCT17 27SEP18 248* 248* 0

BD11800013 RCRA Determination 06OCT17 12OCT17 5 5 0

BD11800014 SAP Completed/Approved 13OCT17 02NOV17 15 15 0

BD11800015 Stage waste for sampling event 09NOV17 01DEC17 15 15 0

BD11800016 SOW Requested/Approved and Contract Lab 17NOV17 04DEC17 10 10 0

BD11800017 Sample Waste 05DEC17 09FEB18 45 45 0

BD11800018 Procure Containers/Repack Waste 11DEC17 15FEB18 45 45 0

BD11800019 Analyze Samples 12FEB18 16APR18 45 45 0

BD11800020 Receive Data/Assess Data 17APR18 19JUN18 45 45 0

BD11800021 OREIS Entry 20JUN18 12JUL18 15 15 0

BD11800022 Characterize and Issue Report 13JUL18 02AUG18 15 15 0

BD11800023 Profile completed/Approved 03AUG18 23AUG18 15 15 0

BD11800024 Develop DOT Documents 29AUG18 27SEP18 21 21 0

BD11800025 OSMRR/Resolve Issues 30AUG18 13SEP18 10 10 0

BD11800026 Load and Ship NGLLW 14SEP18 27SEP18 10 10 0

BD11900011 Drum List Generated/RFDs Pulled 01OCT18 26OCT18 20 20 0

BD11900012 Technical Support to NGW Task 01OCT18 26SEP19 248* 248* 0

BD11900013 RCRA Determination 05OCT18 11OCT18 5 5 0

BD11900014 SAP Completed/Approved 12OCT18 01NOV18 15 15 0

BD11900015 Stage waste for sampling event 08NOV18 28NOV18 15 15 0

BD11900016 SOW Requested/Approved and Contract Lab 16NOV18 03DEC18 10 10 0

BD11900017 Sample Waste 04DEC18 08FEB19 45 45 0

BD11900018 Procure Containers/Repack Waste 10DEC18 14FEB19 45 45 0

BD11900019 Analyze Samples 11FEB19 12APR19 45 45 0

BD11900020 Receive Data/Assess Data 15APR19 18JUN19 45 45 0

BD11900021 OREIS Entry 19JUN19 11JUL19 15 15 0

BD11900022 Characterize and Issue Report 12JUL19 01AUG19 15 15 0

BD11900023 Profile completed/Approved 02AUG19 22AUG19 15 15 0

BD11900024 Develop DOT Documents 28AUG19 26SEP19 21 21 0

BD11900025 OSMRR/Resolve Issues 29AUG19 12SEP19 10 10 0

BD11900026 Load and Ship NGLLW 13SEP19 26SEP19 10 10 0

04.12.02.02.02.03  Outyears NG Mixed Low Level Waste

W2  Field Operations

BD10000AD1 Drum List Generated/RFDs Pulled 01OCT09 28OCT09 20 20 0

BD10000AD2 Technical Support to NG MLLW 01OCT09 28SEP10 248* 248* 0

BD10000AD3 RCRA Determination 07OCT09 13OCT09 5 5 0
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BD10000AD4 SAP Completed/Approved 14OCT09 03NOV09 15 15 0

BD10000AD5 Stage waste for sampling event 10NOV09 02DEC09 15 15 0

BD10000AD6 SOW Requested/Approved and Contract Lab 18NOV09 03DEC09 10 10 0

BD10000AD7 Sample Waste 04DEC09 10FEB10 45 45 0

BD10000AD8 Procure Containers/Repack Waste 10DEC09 16FEB10 45 45 0

BD10000AD9 Analyze Samples 11FEB10 15APR10 45 45 0

BD10000AE0 Receive Data/Assess Data 16APR10 18JUN10 45 45 0

BD10000AE1 OREIS Entry 21JUN10 13JUL10 15 15 0

BD10000AE2 Characterize and Issue Report 14JUL10 03AUG10 15 15 0

BD10000AE3 Profile completed/Approved 04AUG10 24AUG10 15 15 0

BD10000AE4 Develop DOT Documents 30AUG10 28SEP10 21 21 0

BD10000AE5 OSMRR/Resolve Issues 31AUG10 14SEP10 10 10 0

BD10000AE6 Load and Ship NG MLLW 15SEP10 28SEP10 10 10 0

BD11100027 Drum List Generated/RFDs Pulled 01OCT10 28OCT10 20 20 0

BD11100028 Technical Support to NG MLLW 01OCT10 28SEP11 248* 248* 0

BD11100029 RCRA Determination 07OCT10 13OCT10 5 5 0

BD11100030 SAP Completed/Approved 14OCT10 03NOV10 15 15 0

BD11100031 Stage waste for sampling event 10NOV10 02DEC10 15 15 0

BD11100032 SOW Requested/Approved and Contract Lab 18NOV10 03DEC10 10 10 0

BD11100033 Sample Waste 06DEC10 10FEB11 45 45 0

BD11100034 Procure Containers/Repack Waste 10DEC10 16FEB11 45 45 0

BD11100035 Analyze Samples 11FEB11 14APR11 45 45 0

BD11100036 Receive Data/Assess Data 15APR11 20JUN11 45 45 0

BD11100037 OREIS Entry 21JUN11 13JUL11 15 15 0

BD11100038 Characterize and Issue Report 14JUL11 03AUG11 15 15 0

BD11100039 Profile completed/Approved 04AUG11 24AUG11 15 15 0

BD11100040 Develop DOT Documents 30AUG11 28SEP11 21 21 0

BD11100041 OSMRR/Resolve Issues 31AUG11 14SEP11 10 10 0

BD11100042 Load and Ship NG MLLW 15SEP11 28SEP11 10 10 0

BD11200027 Drum List Generated/RFDs Pulled 03OCT11 28OCT11 20 20 0

BD11200028 Technical Support to NG MLLW 03OCT11 27SEP12 248* 248* 0

BD11200029 RCRA Determination 07OCT11 13OCT11 5 5 0

BD11200030 SAP Completed/Approved 14OCT11 03NOV11 15 15 0

BD11200031 Stage waste for sampling event 10NOV11 02DEC11 15 15 0

BD11200032 SOW Requested/Approved and Contract Lab 18NOV11 05DEC11 10 10 0

BD11200033 Sample Waste 06DEC11 10FEB12 45 45 0

BD11200034 Procure Containers/Repack Waste 12DEC11 16FEB12 45 45 0

BD11200035 Analyze Samples 13FEB12 16APR12 45 45 0

BD11200036 Receive Data/Assess Data 17APR12 19JUN12 45 45 0

BD11200037 OREIS Entry 20JUN12 12JUL12 15 15 0

BD11200038 Characterize and Issue Report 13JUL12 02AUG12 15 15 0

BD11200039 Profile completed/Approved 03AUG12 23AUG12 15 15 0

BD11200040 Develop DOT Documents 29AUG12 27SEP12 21 21 0

BD11200041 OSMRR/Resolve Issues 30AUG12 13SEP12 10 10 0

BD11200042 Load and Ship NG MLLW 14SEP12 27SEP12 10 10 0

BD11300027 Drum List Generated/RFDs Pulled 01OCT12 26OCT12 20 20 0

BD11300028 Technical Support to NG MLLW 01OCT12 26SEP13 248* 248* 0

BD11300029 RCRA Determination 05OCT12 11OCT12 5 5 0

BD11300030 SAP Completed/Approved 12OCT12 01NOV12 15 15 0
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BD11300031 Stage waste for sampling event 08NOV12 30NOV12 15 15 0

BD11300032 SOW Requested/Approved and Contract Lab 16NOV12 03DEC12 10 10 0

BD11300033 Sample Waste 04DEC12 08FEB13 45 45 0

BD11300034 Procure Containers/Repack Waste 10DEC12 14FEB13 45 45 0

BD11300035 Analyze Samples 11FEB13 15APR13 45 45 0

BD11300036 Receive Data/Assess Data 16APR13 18JUN13 45 45 0

BD11300037 OREIS Entry 19JUN13 11JUL13 15 15 0

BD11300038 Characterize and Issue Report 12JUL13 01AUG13 15 15 0

BD11300039 Profile completed/Approved 02AUG13 22AUG13 15 15 0

BD11300040 Develop DOT Documents 28AUG13 26SEP13 21 21 0

BD11300041 OSMRR/Resolve Issues 29AUG13 12SEP13 10 10 0

BD11300042 Load and Ship NG MLLW 13SEP13 26SEP13 10 10 0

BD11400027 Drum List Generated/RFDs Pulled 01OCT13 28OCT13 20 20 0

BD11400028 Technical Support to NG MLLW 01OCT13 26SEP14 248* 248* 0

BD11400029 RCRA Determination 07OCT13 11OCT13 5 5 0

BD11400030 SAP Completed/Approved 14OCT13 01NOV13 15 15 0

BD11400031 Stage waste for sampling event 08NOV13 02DEC13 15 15 0

BD11400032 SOW Requested/Approved and Contract Lab 18NOV13 03DEC13 10 10 0

BD11400033 Sample Waste 04DEC13 10FEB14 45 45 0

BD11400034 Procure Containers/Repack Waste 10DEC13 14FEB14 45 45 0

BD11400035 Analyze Samples 11FEB14 14APR14 45 45 0

BD11400036 Receive Data/Assess Data 15APR14 18JUN14 45 45 0

BD11400037 OREIS Entry 19JUN14 11JUL14 15 15 0

BD11400038 Characterize and Issue Report 14JUL14 01AUG14 15 15 0

BD11400039 Profile completed/Approved 04AUG14 22AUG14 15 15 0

BD11400040 Develop DOT Documents 28AUG14 26SEP14 21 21 0

BD11400041 OSMRR/Resolve Issues 29AUG14 12SEP14 10 10 0

BD11400042 Load and Ship NG MLLW 15SEP14 26SEP14 10 10 0

BD11500027 Drum List Generated/RFDs Pulled 01OCT14 28OCT14 20 20 0

BD11500028 Technical Support to NG MLLW 01OCT14 28SEP15 248* 248* 0

BD11500029 RCRA Determination 07OCT14 13OCT14 5 5 0

BD11500030 SAP Completed/Approved 14OCT14 03NOV14 15 15 0

BD11500031 Stage waste for sampling event 10NOV14 02DEC14 15 15 0

BD11500032 SOW Requested/Approved and Contract Lab 18NOV14 03DEC14 10 10 0

BD11500033 Sample Waste 04DEC14 10FEB15 45 45 0

BD11500034 Procure Containers/Repack Waste 10DEC14 16FEB15 45 45 0

BD11500035 Analyze Samples 11FEB15 15APR15 45 45 0

BD11500036 Receive Data/Assess Data 16APR15 18JUN15 45 45 0

BD11500037 OREIS Entry 19JUN15 13JUL15 15 15 0

BD11500038 Characterize and Issue Report 14JUL15 03AUG15 15 15 0

BD11500039 Profile completed/Approved 04AUG15 24AUG15 15 15 0

BD11500040 Develop DOT Documents 28AUG15 28SEP15 21 21 0

BD11500041 OSMRR/Resolve Issues 31AUG15 14SEP15 10 10 0

BD11500042 Load and Ship NG MLLW 15SEP15 28SEP15 10 10 0

BD11600027 Drum List Generated/RFDs Pulled 01OCT15 28OCT15 20 20 0

BD11600028 Technical Support to NG MLLW 01OCT15 27SEP16 248* 248* 0

BD11600029 RCRA Determination 07OCT15 13OCT15 5 5 0

BD11600030 SAP Completed/Approved 14OCT15 03NOV15 15 15 0

BD11600031 Stage waste for sampling event 10NOV15 02DEC15 15 15 0

FY10 FY11 FY12 FY13 FY14 FY15 FY16 FY17 FY18 FY19

Sheet 8 of 13



Sheet 9 of 13

Activity

ID

Activity

Description

Early

Start

Finish Orig

Dur

Rem

Dur

%

Comp

BD11600032 SOW Requested/Approved and Contract Lab 18NOV15 03DEC15 10 10 0

BD11600033 Sample Waste 04DEC15 10FEB16 45 45 0

BD11600034 Procure Containers/Repack Waste 10DEC15 16FEB16 45 45 0

BD11600035 Analyze Samples 11FEB16 14APR16 45 45 0

BD11600036 Receive Data/Assess Data 15APR16 17JUN16 45 45 0

BD11600037 OREIS Entry 20JUN16 12JUL16 15 15 0

BD11600038 Characterize and Issue Report 13JUL16 02AUG16 15 15 0

BD11600039 Profile completed/Approved 03AUG16 23AUG16 15 15 0

BD11600040 Develop DOT Documents 29AUG16 27SEP16 21 21 0

BD11600041 OSMRR/Resolve Issues 30AUG16 13SEP16 10 10 0

BD11600042 Load and Ship NG MLLW 14SEP16 27SEP16 10 10 0

BD11700027 Drum List Generated/RFDs Pulled 03OCT16 28OCT16 20 20 0

BD11700028 Technical Support to NG MLLW 03OCT16 28SEP17 248* 248* 0

BD11700029 RCRA Determination 07OCT16 13OCT16 5 5 0

BD11700030 SAP Completed/Approved 14OCT16 03NOV16 15 15 0

BD11700031 Stage waste for sampling event 10NOV16 02DEC16 15 15 0

BD11700032 SOW Requested/Approved and Contract Lab 18NOV16 05DEC16 10 10 0

BD11700033 Sample Waste 06DEC16 10FEB17 45 45 0

BD11700034 Procure Containers/Repack Waste 12DEC16 16FEB17 45 45 0

BD11700035 Analyze Samples 13FEB17 17APR17 45 45 0

BD11700036 Receive Data/Assess Data 18APR17 20JUN17 45 45 0

BD11700037 OREIS Entry 21JUN17 13JUL17 15 15 0

BD11700038 Characterize and Issue Report 14JUL17 03AUG17 15 15 0

BD11700039 Profile completed/Approved 04AUG17 24AUG17 15 15 0

BD11700040 Develop DOT Documents 30AUG17 28SEP17 21 21 0

BD11700041 OSMRR/Resolve Issues 31AUG17 14SEP17 10 10 0

BD11700042 Load and Ship NG MLLW 15SEP17 28SEP17 10 10 0

BD11800027 Drum List Generated/RFDs Pulled 02OCT17 27OCT17 20 20 0

BD11800028 Technical Support to NG MLLW 02OCT17 27SEP18 248* 248* 0

BD11800029 RCRA Determination 06OCT17 12OCT17 5 5 0

BD11800030 SAP Completed/Approved 13OCT17 02NOV17 15 15 0

BD11800031 Stage waste for sampling event 09NOV17 01DEC17 15 15 0

BD11800032 SOW Requested/Approved and Contract Lab 17NOV17 04DEC17 10 10 0

BD11800033 Sample Waste 05DEC17 09FEB18 45 45 0

BD11800034 Procure Containers/Repack Waste 11DEC17 15FEB18 45 45 0

BD11800035 Analyze Samples 12FEB18 16APR18 45 45 0

BD11800036 Receive Data/Assess Data 17APR18 19JUN18 45 45 0

BD11800037 OREIS Entry 20JUN18 12JUL18 15 15 0

BD11800038 Characterize and Issue Report 13JUL18 02AUG18 15 15 0

BD11800039 Profile completed/Approved 03AUG18 23AUG18 15 15 0

BD11800040 Develop DOT Documents 29AUG18 27SEP18 21 21 0

BD11800041 OSMRR/Resolve Issues 30AUG18 13SEP18 10 10 0

BD11800042 Load and Ship NG MLLW 14SEP18 27SEP18 10 10 0

BD11900027 Drum List Generated/RFDs Pulled 01OCT18 26OCT18 20 20 0

BD11900028 Technical Support to NG MLLW 01OCT18 26SEP19 248* 248* 0

BD11900029 RCRA Determination 05OCT18 11OCT18 5 5 0

BD11900030 SAP Completed/Approved 12OCT18 01NOV18 15 15 0

BD11900031 Stage waste for sampling event 08NOV18 28NOV18 15 15 0

BD11900032 SOW Requested/Approved and Contract Lab 16NOV18 03DEC18 10 10 0
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BD11900033 Sample Waste 04DEC18 08FEB19 45 45 0

BD11900034 Procure Containers/Repack Waste 10DEC18 14FEB19 45 45 0

BD11900035 Analyze Samples 11FEB19 12APR19 45 45 0

BD11900036 Receive Data/Assess Data 15APR19 18JUN19 45 45 0

BD11900037 OREIS Entry 19JUN19 11JUL19 15 15 0

BD11900038 Characterize and Issue Report 12JUL19 01AUG19 15 15 0

BD11900039 Profile completed/Approved 02AUG19 22AUG19 15 15 0

BD11900040 Develop DOT Documents 28AUG19 26SEP19 21 21 0

BD11900041 OSMRR/Resolve Issues 29AUG19 12SEP19 10 10 0

BD11900042 Load and Ship NG MLLW 13SEP19 26SEP19 10 10 0

04.12.02.02.02.04  Outyears NG TSCA Waste

W2  Field Operations

BD10000BD1 Drum List Generated/RFDs Pulled 01OCT09 28OCT09 20 20 0

BD10000BD2 Technical Support to NG TSCA 01OCT09 28SEP10 248* 248* 0

BD10000BD4 RCRA Determination 07OCT09 13OCT09 5 5 0

BD10000BD5 SAP Completed/Approved 14OCT09 03NOV09 15 15 0

BD10000BD6 Stage waste for sampling event 10NOV09 02DEC09 15 15 0

BD10000BD7 SOW Requested/Approved and Contract Lab 18NOV09 03DEC09 10 10 0

BD10000BD8 Sample Waste 04DEC09 10FEB10 45 45 0

BD10000BD9 Procure Containers/Repack Waste 10DEC09 16FEB10 45 45 0

BD10000BE0 Analyze Samples 11FEB10 15APR10 45 45 0

BD10000BE1 Receive Data/Assess Data 16APR10 18JUN10 45 45 0

BD10000BE2 OREIS Entry 21JUN10 13JUL10 15 15 0

BD10000BE3 Characterize and Issue Report 14JUL10 03AUG10 15 15 0

BD10000BE4 Profile completed/Approved 04AUG10 24AUG10 15 15 0

BD10000BE5 Develop DOT Documents 30AUG10 28SEP10 21 21 0

BD10000BE6 OSMRR/Resolve Issues 31AUG10 14SEP10 10 10 0

BD10000BE7 Load and Ship NG TSCA 15SEP10 28SEP10 10 10 0

BD11100043 Drum List Generated/RFDs Pulled 01OCT10 28OCT10 20 20 0

BD11100044 Technical Support to NG TSCA 01OCT10 28SEP11 248* 248* 0

BD11100046 RCRA Determination 07OCT10 13OCT10 5 5 0

BD11100047 SAP Completed/Approved 14OCT10 03NOV10 15 15 0

BD11100048 Stage waste for sampling event 10NOV10 02DEC10 15 15 0

BD11100049 SOW Requested/Approved and Contract Lab 18NOV10 03DEC10 10 10 0

BD11100050 Sample Waste 06DEC10 10FEB11 45 45 0

BD11100051 Procure Containers/Repack Waste 10DEC10 16FEB11 45 45 0

BD11100052 Analyze Samples 11FEB11 14APR11 45 45 0

BD11100053 Receive Data/Assess Data 15APR11 20JUN11 45 45 0

BD11100054 OREIS Entry 21JUN11 13JUL11 15 15 0

BD11100055 Characterize and Issue Report 14JUL11 03AUG11 15 15 0

BD11100056 Profile completed/Approved 04AUG11 24AUG11 15 15 0

BD11100057 Develop DOT Documents 30AUG11 28SEP11 21 21 0

BD11100058 OSMRR/Resolve Issues 31AUG11 14SEP11 10 10 0

BD11100059 Load and Ship NG TSCA 15SEP11 28SEP11 10 10 0

BD11200043 Drum List Generated/RFDs Pulled 03OCT11 28OCT11 20 20 0

BD11200044 Technical Support to NG TSCA 03OCT11 27SEP12 248* 248* 0

BD11200046 RCRA Determination 07OCT11 13OCT11 5 5 0

BD11200047 SAP Completed/Approved 14OCT11 03NOV11 15 15 0
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BD11200048 Stage waste for sampling event 10NOV11 02DEC11 15 15 0

BD11200049 SOW Requested/Approved and Contract Lab 18NOV11 05DEC11 10 10 0

BD11200050 Sample Waste 06DEC11 10FEB12 45 45 0

BD11200051 Procure Containers/Repack Waste 12DEC11 16FEB12 45 45 0

BD11200052 Analyze Samples 13FEB12 16APR12 45 45 0

BD11200053 Receive Data/Assess Data 17APR12 19JUN12 45 45 0

BD11200054 OREIS Entry 20JUN12 12JUL12 15 15 0

BD11200055 Characterize and Issue Report 13JUL12 02AUG12 15 15 0

BD11200056 Profile completed/Approved 03AUG12 23AUG12 15 15 0

BD11200057 Develop DOT Documents 29AUG12 27SEP12 21 21 0

BD11200058 OSMRR/Resolve Issues 30AUG12 13SEP12 10 10 0

BD11200059 Load and Ship NG TSCA 14SEP12 27SEP12 10 10 0

BD11300043 Drum List Generated/RFDs Pulled 01OCT12 26OCT12 20 20 0

BD11300044 Technical Support to NG TSCA 01OCT12 26SEP13 248* 248* 0

BD11300046 RCRA Determination 05OCT12 11OCT12 5 5 0

BD11300047 SAP Completed/Approved 12OCT12 01NOV12 15 15 0

BD11300048 Stage waste for sampling event 08NOV12 30NOV12 15 15 0

BD11300049 SOW Requested/Approved and Contract Lab 16NOV12 03DEC12 10 10 0

BD11300050 Sample Waste 04DEC12 08FEB13 45 45 0

BD11300051 Procure Containers/Repack Waste 10DEC12 14FEB13 45 45 0

BD11300052 Analyze Samples 11FEB13 15APR13 45 45 0

BD11300053 Receive Data/Assess Data 16APR13 18JUN13 45 45 0

BD11300054 OREIS Entry 19JUN13 11JUL13 15 15 0

BD11300055 Characterize and Issue Report 12JUL13 01AUG13 15 15 0

BD11300056 Profile completed/Approved 02AUG13 22AUG13 15 15 0

BD11300057 Develop DOT Documents 28AUG13 26SEP13 21 21 0

BD11300058 OSMRR/Resolve Issues 29AUG13 12SEP13 10 10 0

BD11300059 Load and Ship NG TSCA 13SEP13 26SEP13 10 10 0

BD11400043 Drum List Generated/RFDs Pulled 01OCT13 28OCT13 20 20 0

BD11400044 Technical Support to NG TSCA 01OCT13 26SEP14 248* 248* 0

BD11400046 RCRA Determination 07OCT13 11OCT13 5 5 0

BD11400047 SAP Completed/Approved 14OCT13 01NOV13 15 15 0

BD11400048 Stage waste for sampling event 08NOV13 02DEC13 15 15 0

BD11400049 SOW Requested/Approved and Contract Lab 18NOV13 03DEC13 10 10 0

BD11400050 Sample Waste 04DEC13 10FEB14 45 45 0

BD11400051 Procure Containers/Repack Waste 10DEC13 14FEB14 45 45 0

BD11400052 Analyze Samples 11FEB14 14APR14 45 45 0

BD11400053 Receive Data/Assess Data 15APR14 18JUN14 45 45 0

BD11400054 OREIS Entry 19JUN14 11JUL14 15 15 0

BD11400055 Characterize and Issue Report 14JUL14 01AUG14 15 15 0

BD11400056 Profile completed/Approved 04AUG14 22AUG14 15 15 0

BD11400057 Develop DOT Documents 28AUG14 26SEP14 21 21 0

BD11400058 OSMRR/Resolve Issues 29AUG14 12SEP14 10 10 0

BD11400059 Load and Ship NG TSCA 15SEP14 26SEP14 10 10 0

BD11500043 Drum List Generated/RFDs Pulled 01OCT14 28OCT14 20 20 0

BD11500044 Technical Support to NG TSCA 01OCT14 28SEP15 248* 248* 0

BD11500046 RCRA Determination 07OCT14 13OCT14 5 5 0

BD11500047 SAP Completed/Approved 14OCT14 03NOV14 15 15 0

BD11500048 Stage waste for sampling event 10NOV14 02DEC14 15 15 0
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BD11500049 SOW Requested/Approved and Contract Lab 18NOV14 03DEC14 10 10 0

BD11500050 Sample Waste 04DEC14 10FEB15 45 45 0

BD11500051 Procure Containers/Repack Waste 10DEC14 16FEB15 45 45 0

BD11500052 Analyze Samples 11FEB15 15APR15 45 45 0

BD11500053 Receive Data/Assess Data 16APR15 18JUN15 45 45 0

BD11500054 OREIS Entry 19JUN15 13JUL15 15 15 0

BD11500055 Characterize and Issue Report 14JUL15 03AUG15 15 15 0

BD11500056 Profile completed/Approved 04AUG15 24AUG15 15 15 0

BD11500057 Develop DOT Documents 28AUG15 28SEP15 21 21 0

BD11500058 OSMRR/Resolve Issues 31AUG15 14SEP15 10 10 0

BD11500059 Load and Ship NG TSCA 15SEP15 28SEP15 10 10 0

BD11600043 Drum List Generated/RFDs Pulled 01OCT15 28OCT15 20 20 0

BD11600044 Technical Support to NG TSCA 01OCT15 27SEP16 248* 248* 0

BD11600046 RCRA Determination 07OCT15 13OCT15 5 5 0

BD11600047 SAP Completed/Approved 14OCT15 03NOV15 15 15 0

BD11600048 Stage waste for sampling event 10NOV15 02DEC15 15 15 0

BD11600049 SOW Requested/Approved and Contract Lab 18NOV15 03DEC15 10 10 0

BD11600050 Sample Waste 04DEC15 10FEB16 45 45 0

BD11600051 Procure Containers/Repack Waste 10DEC15 16FEB16 45 45 0

BD11600052 Analyze Samples 11FEB16 14APR16 45 45 0

BD11600053 Receive Data/Assess Data 15APR16 17JUN16 45 45 0

BD11600054 OREIS Entry 20JUN16 12JUL16 15 15 0

BD11600055 Characterize and Issue Report 13JUL16 02AUG16 15 15 0

BD11600056 Profile completed/Approved 03AUG16 23AUG16 15 15 0

BD11600057 Develop DOT Documents 29AUG16 27SEP16 21 21 0

BD11600058 OSMRR/Resolve Issues 30AUG16 13SEP16 10 10 0

BD11600059 Load and Ship NG TSCA 14SEP16 27SEP16 10 10 0

BD11700043 Drum List Generated/RFDs Pulled 03OCT16 28OCT16 20 20 0

BD11700044 Technical Support to NG TSCA 03OCT16 28SEP17 248* 248* 0

BD11700046 RCRA Determination 07OCT16 13OCT16 5 5 0

BD11700047 SAP Completed/Approved 14OCT16 03NOV16 15 15 0

BD11700048 Stage waste for sampling event 10NOV16 02DEC16 15 15 0

BD11700049 SOW Requested/Approved and Contract Lab 18NOV16 05DEC16 10 10 0

BD11700050 Sample Waste 06DEC16 10FEB17 45 45 0

BD11700051 Procure Containers/Repack Waste 12DEC16 16FEB17 45 45 0

BD11700052 Analyze Samples 13FEB17 17APR17 45 45 0

BD11700053 Receive Data/Assess Data 18APR17 20JUN17 45 45 0

BD11700054 OREIS Entry 21JUN17 13JUL17 15 15 0

BD11700055 Characterize and Issue Report 14JUL17 03AUG17 15 15 0

BD11700056 Profile completed/Approved 04AUG17 24AUG17 15 15 0

BD11700057 Develop DOT Documents 30AUG17 28SEP17 21 21 0

BD11700058 OSMRR/Resolve Issues 31AUG17 14SEP17 10 10 0

BD11700059 Load and Ship NG TSCA 15SEP17 28SEP17 10 10 0

BD11800043 Drum List Generated/RFDs Pulled 02OCT17 27OCT17 20 20 0

BD11800044 Technical Support to NG TSCA 02OCT17 27SEP18 248* 248* 0

BD11800046 RCRA Determination 06OCT17 12OCT17 5 5 0

BD11800047 SAP Completed/Approved 13OCT17 02NOV17 15 15 0

BD11800048 Stage waste for sampling event 09NOV17 01DEC17 15 15 0

BD11800049 SOW Requested/Approved and Contract Lab 17NOV17 04DEC17 10 10 0
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BD11800050 Sample Waste 05DEC17 09FEB18 45 45 0

BD11800051 Procure Containers/Repack Waste 11DEC17 15FEB18 45 45 0

BD11800052 Analyze Samples 12FEB18 16APR18 45 45 0

BD11800053 Receive Data/Assess Data 17APR18 19JUN18 45 45 0

BD11800054 OREIS Entry 20JUN18 12JUL18 15 15 0

BD11800055 Characterize and Issue Report 13JUL18 02AUG18 15 15 0

BD11800056 Profile completed/Approved 03AUG18 23AUG18 15 15 0

BD11800057 Develop DOT Documents 29AUG18 27SEP18 21 21 0

BD11800058 OSMRR/Resolve Issues 30AUG18 13SEP18 10 10 0

BD11800059 Load and Ship NG TSCA 14SEP18 27SEP18 10 10 0

BD11900043 Drum List Generated/RFDs Pulled 01OCT18 26OCT18 20 20 0

BD11900044 Technical Support to NG TSCA 01OCT18 26SEP19 248* 248* 0

BD11900046 RCRA Determination 05OCT18 11OCT18 5 5 0

BD11900047 SAP Completed/Approved 12OCT18 01NOV18 15 15 0

BD11900048 Stage waste for sampling event 08NOV18 28NOV18 15 15 0

BD11900049 SOW Requested/Approved and Contract Lab 16NOV18 03DEC18 10 10 0

BD11900050 Sample Waste 04DEC18 08FEB19 45 45 0

BD11900051 Procure Containers/Repack Waste 10DEC18 14FEB19 45 45 0

BD11900052 Analyze Samples 11FEB19 12APR19 45 45 0

BD11900053 Receive Data/Assess Data 15APR19 18JUN19 45 45 0

BD11900054 OREIS Entry 19JUN19 11JUL19 15 15 0

BD11900055 Characterize and Issue Report 12JUL19 01AUG19 15 15 0

BD11900056 Profile completed/Approved 02AUG19 22AUG19 15 15 0

BD11900057 Develop DOT Documents 28AUG19 26SEP19 21 21 0

BD11900058 OSMRR/Resolve Issues 29AUG19 12SEP19 10 10 0

BD11900059 Load and Ship NG TSCA 13SEP19 26SEP19 10 10 0

BD10000BD3 TSCA Alternative Disposal 01OCT09 30SEP10 250 250 0

BD11100045 TSCA Alternative Disposal 01OCT10 30SEP11 250 250 0

BD11200045 TSCA Alternative Disposal 03OCT11 28SEP12 249 249 0

BD11300045 TSCA Alternative Disposal 01OCT12 27SEP13 249 249 0

BD11400045 TSCA Alternative Disposal 01OCT13 30SEP14 250 250 0

BD11500045 TSCA Alternative Disposal 01OCT14 29SEP15 249 249 0

BD11600045 TSCA Alternative Disposal 01OCT15 28SEP16 249 249 0

BD11700045 TSCA Alternative Disposal 03OCT16 29SEP17 249 249 0

BD11800045 TSCA Alternative Disposal 02OCT17 28SEP18 249 249 0

BD11900045 TSCA Alternative Disposal 01OCT18 27SEP19 249 249 0

04.12.02.02.02.05  Outyears Closure of RCRA Facilities

BDR0000005 RCRA Closure of C-733 01OCT09 30SEP10 250 250 0

BDR0000006 RCRA Closure of C-746A 01OCT09 30SEP10 250 250 0

BDR0000007 RCRA Closure of C-752A 01OCT09 30SEP10 250 250 0

BDR0000008 RCRA Closure of C-746Q 01OCT09 30SEP10 250 250 0
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